Project Schedule

2007	2008											
DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC

COUNCIL INVOLVEMENT

Council
- Kick-off meeting

Council
- Progress meeting

Council
- Preferred Alternative

Council
- Comment & Approval

PUBLIC/BUSINESS/PROPERTY OWNER INVOLVEMENT

Preferred Channelization Plan

Public Mtg #1
- Inform Community of Project
- Process and Schedule
- Solicit Feedback
- Present Three Corridor Plan Alternatives, Cost Estimates, Evaluation Criteria, and Phasing Plan

One-on-One Meetings
- City Plans and Vision
- Particular Property Issues
- Future Plans for your Property

Public Mtg #2
- Present Preferred Alternative, Cost Estimate, Evaluation, and Phasing Plan
- Get Feedback and Final Comments

TECHNICAL ADVISORY GROUP INVOLVEMENT

City Staff and invite staff from King County, WSDOT, and Sound Transit
- Traffic Analysis
- Channelization Plan
- Storm Drainage/Utilities
- Urban Design Features
- Alternative Analysis

BOARDS, COMMISSIONS, AND CHAMBER INVOLVEMENT

DATA COLLECTION | CONCEPTUAL DESIGN | 30 % DESIGN