



DEPARTMENT OF
ECOLOGY
State of Washington

AMENDMENT NO. 1
TO GRANT AGREEMENT NO. G1100088
BETWEEN THE
STATE OF WASHINGTON DEPARTMENT OF ECOLOGY
AND
CITY OF REDMOND

PURPOSE: To amend the above-referenced grant agreement between the Department of Ecology [DEPARTMENT] and City of Redmond[RECIPIENT] for the Municipal Stormwater Capacity Grant Project. This amendment is needed to increase the budget for Phase II community NPDES Permit Activities by \$50,000 and extend the expiration date of the grant agreement.

IT IS MUTUALLY AGREED that the grant agreement is amended as follows:

PART I. GENERAL INFORMATION

1. The general information shall be modified as follows:
 - a. The expiration date is extended from June 30, 2012 to **June 30, 2013**.

PART IV. PROJECT BUDGET

1. The project budget shall be modified as followed:

	Current Budget Element Cost	Revised Budget Element Cost
Element No.		
Task 1 – Project Administration/Management (limited to 10% of total)	\$ 0	\$ 5,000
Task 2 – Implementation and management of Stormwater Program	\$ 212,286	\$ 257,286
Project Totals	\$ 212,286	\$ 262,286

FURTHER, this amendment shall be effective upon the date of signature by the Water Quality Program Manager of the DEPARTMENT.

