

ATTACHMENT G *(Last Updated April 18th, 2013)*

Review and Adoption process in 2013 for Transportation Master Plan Update

February 12	Planning and Public Works Committee meeting – overview review and adoption process
February 27	P.C. briefing – overview of P.C. review process and high-level review questions
February 27	Technical committee meeting – recommendations provided by the T.C.
March 19	Council staff report 1 – overview review process, overview TMP document; and indicate major update
March 27	P.C. study session 1 – staff presentation, part I; Issues identification by P.C
March 19	Council staff report 1 – overview review process, overview TMP document; and indicate major update
April 10	P.C. study session 2/public hearing – staff presentation, part II; issue identification by P.C.; public hearing @ 8:00 pm; continue/complete issue identification
April 17	P.C. study session 3 – Discuss/resolve issues by chapters <ul style="list-style-type: none"> • Chapter 1: Introduction/Executive Summary • Chapter 2: Trends and Conditions • Chapter 3: Measures and Targets • Chapter 4: Multimodal System Plans
April 24	P.C. study session 4/public hearing – public hearing @ 7:00 pm; Discuss/resolve issues by chapters <ul style="list-style-type: none"> • Chapter 5: Regional Transportation • Chapter 6: Operations and Maintenance • Chapter 7: 2013-2030 Transportation Facilities Plan • Chapter 8: Three-Year Action Plan
May 8	P.C. study session 5 – Discuss/resolve remaining issues; complete recommendation
May 15	P.C. briefing - Report approval
June 4	Council staff report 2 – recommendations from P.C.
June 11	Council study session 1 – present study session review process; overview TMP document; and present P.C. recommendations
June 25	Council study session 2 – continue Council review
July 16	Council adoption of the TMP